TABLE 7
CLEANUP ACTION PLAN
CLEANUP ACTION SCHEDULE
ABLE PEST CONTROL SITE
KENMORE, WASHINGTON
FARALLON PN: 602-002

TASK

DAYS

MOBILIZATION
Installation of Erosion Control
Collect Category 3 Soil Samples
Remove Garage, Vegetation, Concrete
SOIL EXCAVATION
CRC Area/Backfill

LIFT 1
Category 4 Soil

Category 2 Soil
Category 1 Soil

LIFT 2
Category 2 Soil

Category 1 Soil

LIFT 3
Category 1 Soil

Category 2 Soil
SITE RESTORATION
Backfill
Install Sumps
Reconstruct Garage/Basement slab
Hydro Seed
Demobilization

LONG-TERM MONITORING

Table 7.xIs/Sheetl
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Quarterly Monitoring for two years.
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